EXHIBIT 300 Ull 015-000000050

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-03-19

Date of Last Change to Activities: 2012-08-31
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2011-12-29
Date of Last Exhibit 300A Update: 2012-08-31
Date of Last Revision: 2012-08-31

Agency: 015 - Department of the Treasury Bureau: 10 - Financial Management Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Debit Gateway

2. Unique Investment Identifier (Ull): 015-000000050

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Debit Gateway is an application that processes electronic check and Automated
Clearing House (ACH) debit transactions that it has received from other FMS systems and
federal agencies, which results in the depositing of funds in the Treasury. It includes the
ability to "decision” electronic check transactions, whereby checks either are converted to
ACH debits or are truncated and presented as image cash letters. It is built as a reusable
service that can be utilized by other applications, so that these applications no longer need to
present these transactions for settlement on their own. The Debit Gateway is designed to
implement an enterprise architecture goal of having one (and only one) system per FMS
business line. In this case, the business line is the settlement of electronic check and ACH
debit transactions on behalf of federal agencies. The gateway benefits FMS's mission of
providing financial services, because a large portion of the government's revenue is received
through this application. In addition, the Debit Gateway replaces a number of unnecessarily
duplicative solutions in favor of a single, dedicated application for this business line. In so
doing, the Debit Gateway benefits agencies by providing better service and benefits FMS by
doing so at a reduced cost. Currently, the Debit Gateway processes transactions on behalf of
multiple FMS collection channel applications: Pay.gov, PCC OTC, OTCnet, and ECP.
Eventually it will process transactions for EFTPS as well. These systems depend on the Debit
Gateway for an important part of their daily operations.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This new system closes a presentment and settlement performance gap since the current
ACH debit and image check decisioning and presentment application does not have the
capacity or throughput capable of processing the total number of tax and non-tax transactions
in the new enterprise environment, and is too costly to upgrade.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Release 1.3 was installed during the prior year. The release included functionality required to
support IRS Lockbox Processing, Automation of Check adjustments process, ACH file and
item reversals, and virtual endorsement. In addition, the non-tax lockbox volumes were
migrated from the predecessor application and an extended data retention archive database
was installed.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For the current year the Debit Gateway is planning to implement Adjustments, Corrections
and Reversal functionality; Transit Account Enhancements; and International ACH
Transactions (IAT) support (including an IAT pilot program for Pay.Gov). In addition, planned
migration of IRS Lockbox volumes to the Gateway was completed in October 2011. Interface
with EFTPS for ACH Debits processing is planned for 2013.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-08-10

Page 2 /8 of Section300 Date of Last Revision: 2012-08-31 Exhibit 300 (2011)



EXHIBIT 300

Ull 015-000000050

Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$8.7
$0.7
$10.0
$2.2
$0.1
$2.3

$12.3
$0.8

Table I.C.1 Summary of Funding

PY
2011

$0.7
$0.0
$0.7
$4.5
$0.3
$4.8

$5.5
$0.3

$-3.0

-35.00%

$3.8
$0.1
$3.9
$7.7
$0.2
$7.9

$11.8
$0.3

$3.5

42.00%

$0.0
$2.9
$0.0
$2.9
$7.6
$0.2
$7.8

$10.7
$0.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:

The summary of funding has change due to unanticipated requirements dictated by CCMM
evolution (e.g., tax transaction support, Check Correction and Adjustments module, IAT) and
the addition of staff required to support the new requirements.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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EXHIBIT 300

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-31

Section B: Project Execution Data
Table 11.B.1 Projects

A Adjustments, corrections, and Adjustments, Corrections, and
reversals (ACR) components, Reversals module
and Transit Account Reporting (ACR)components, Transit
Account reporting functionality.

B NACHA Rule Changes Implementation of NACHA Rule
changes including International
ACH Transactions (IAT).
Enhancements to performace
and productivity.

C Transition Custom Development Transition responsibility for
from Vendor to FRBC custom application development
from the current COTS vendor to
the Federal Reserve Bank of
Cleveland(FRBC) through the
hiring of 12 staff by FRBC to
comprise a new development
team and knowledge transfer
from the COTS vendor to the new
team. The development transition
process is being overseen by an
Executive Oversight Committee
consisting of senior FMS, FRBC
and Fed TRSO staff. The
essential components of the
transition should be complete by
December 31, 2012, at which
Exhibit 300 (2011)
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Table I.B.1 Projects

Project ID Project Project Project Project Project
Name Description Start Date Completion Lifecycle
Date Cost ($M)

time FRBC will be self-sufficient
in supporting the Debit
Gateway's custom software.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (I EYD)
A Adjustments,

corrections, and
reversals (ACR)
components, and

Transit Account
Reporting
B NACHA Rule
Changes
C Transition Custom

Development from
Vendor to FRBC

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (WCEVED) (%)

Design Design project 2011-09-26 2011-09-26 2011-09-30 -14.29%
documents
Develop Develop code. 2011-11-23 2012-01-20 57 -282 -494.74%
C Development Recruiting and 2012-07-31 2012-07-31 181 -31 -17.13%

Transition: Staffing  boarding new staff to
comprise FRBC
development team.
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Unit of Measure FEA Performance

Metric Description

Actual for PY

Target for CY Reporting

Measurement
Category Mapping

Measurement Baseline Target for PY
Condition

Frequency

ACH entries received Percentage Process and Activities Over target 99.000000 0.000000 0.000000 99.000000 Monthly

by midnight are - Productivity
originated by 2:15 am

ET.

Timely delivery of Percentage Mission and Business Over target 95.000000 99.990000 0.000000 99.000000 Monthly

Agency report data to Results - Services for
collection channels Citizens

(by 10 am ET).

Unit cost without Cost Technology - Under target 0.100000 0.000000 0.000000 0.090000 Monthly
overhead (in dollars, Technology Costs

$0.00) to collect
Gateway transactions
Check items/images Percentage Process and Activities Over target 97.000000 0.000000 0.000000 99.000000 Monthly
received by 4:00 am - Productivity
ET sent to Check21

by 10:00 am ET.
Overall success rate Percentage Process and Activities Over target 98.000000 0.000000 0.000000 99.000000 Monthly

of presentment. - Cycle Time and

Timeliness
Customer Service percentage Customer Results - Over target 75.000000 0.000000 0.000000 80.000000 Monthly

Calls Answered
Within 30 Seconds.

Timeliness and
Responsiveness
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